




LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 2

DATE: April 17, 2017	PROJECT NUMBER: 16-13
CONTRACTOR: Gana Trucking and Excavating	LOCATION: B-127, B-130, D-123, J-22, T-177, H-122, X-9
GROUPS OF WORK: N/A	STATION: Site
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 16-13	DATE OF ORIGINAL CONTRACT: 6/28/16

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

Winter erosion protection as directed per project engineer.

ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES						
ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Straw Bale	Each	64.00			5.75	(+) 368.00
Labor Install	Hour	41.25			40.00	(+) 1,650.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
TOTAL NET INCREASE (+) or DECREASE (-)						(+) 2,018.00

APPROVED PROJECT ENGINEER 	For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.
APPROVED COUNTY ENGINEER 	
	NAME OF CONTRACTOR GANA TRUCKING & EXCAVATING, INC.
	AUTHORIZED BY SIGNATURE: 

EXECUTED this ____ day of _____, 20__.

LANCASTER COUNTY BOARD OF COMMISSIONERS

APPROVED AS TO FORM THIS ____ DAY

COUNTY COMMISSIONERS

OF _____ 20__.

LANCASTER COUNTY ATTORNEY _____

