

LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 1

C-17-0315
SHEET 1 OF 1




4/24/2017	PROJECT NUMBER: Engineering Agreement for Hydraulic Study and Sizing of Lancaster County Structures
CONSULTANT: Intuition and Logic Inc	LOCATION: Various Locations Within Lancaster County
GROUPS OF WORK: Deliverables	STATION: Various Locations Within Lancaster County
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: Engineering Agreement for Hydraulic Study and Sizing of Lancaster County Structures	DATE OF ORIGINAL CONTRACT: 7/2/2017

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

Population of revised NDOR Hydraulic Forms BR359A, BR359B or BR359C as appropriate for the existing and proposed structure

ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES						
ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Revise Culvert Data Sheets	Each	20		\$50.50		+1010.00

TOTAL NET INCREASE (+) or DECREASE (-) +1010.00

APPROVED PROJECT ENGINEER 	For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.
APPROVED COUNTY ENGINEER 	NAME OF CONTRACTOR INTUITION & LOGIC INC. 

EXECUTED this _____ day of _____, 20____.
APPROVED AS TO FORM THIS _____ DAY
OF _____ 20____.

LANCASTER COUNTY ATTORNEY

LANCASTER COUNTY BOARD OF COMMISSIONERS
COUNTY COMMISSIONERS

