

**LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT NO. 3**

SHEET 1 OF 2

C-17-0685

DATE: August 9, 2017	PROJECT NUMBER: Supplemental to Project No. 17-01
CONTRACTOR: Constructors, Inc.	LOCATION: Raymond Road from N. 14th St. to the Village of Raymond
GROUPS OF WORK: Group 9 - Bituminous	STATION: N/A
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 17-01	DATE OF ORIGINAL CONTRACT: May 23, 2017

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

To provide for deleting the Raymond Road overlay from the contract and substituting three other overlays in its place. The three overlays are as follows:

- 1) Alvo Rd. - N. 1st St. to N. 7th St. 2) N. 70th St. - Arbor Rd. to Waverly Rd. 3) Yankee Hill Rd. - South 98th St. to S. 120th St.
All prices are considered fair and reasonable.

ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES						
ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Cold Milling, Class I	Sq.Yds.		58,648.00	0.90		(-) 52,783.20
Cold Milling, Class III	Sq.Yds.		2,334.00	6.80		(-) 15,871.20
Preparation of Intersections	Sq.Yds.		250.00	5.00		(-) 1,250.00
Water, Applied	M.Gal.		0.50	30.00		(-) 15.00
Asphaltic Concrete, Type SPR	Ton		10,635.19	55.00		(-) 584,935.45
Tack Coat	Gal.		18,123.00	1.50		(-) 27,184.50
Asphaltic Concrete, Type SPR for Patching	Ton		1,034.00	74.00		(-) 76,516.00
Rental of Skid Loader, Fully Operated	Hour		40.00	70.00		(-) 2,800.00
Rental of Dump Truck, Fully Operated	Hour		40.00	75.00		(-) 3,000.00
Rental of Skid Loader W/Cold Mill Head, Fully Operated	Hour		40.00	95.00		(-) 3,800.00
Traffic Grabber Cones	ConeDay		5,061.00	0.45		(-) 2,277.45
Furnishing and Operating Pilot Vehicle	Days		30.00	500.00		(-) 15,000.00
Flagging	Days		64.00	400.00		(-) 25,600.00
Temporary Sign Day	SignDays		210.00	6.30		(-) 1,323.00
Barricades, Type III	BarrDays		715.00	1.15		(-) 822.25
Construction Signs	SignDays		1,265.00	0.80		(-) 1,012.00
5" Permanent Pavement Marking Paint	Lin.Ft.		79,254.00	0.11		(-) 8,717.94
Earth Shoulder Construction	Sta.		453.06	95.00		(-) 43,040.70
Seeding	Acres		6.25	1,400.00		(-) 8,750.00
Mulch	Ton		14.04	180.00		(-) 2,527.20
Crushed Rock Surface Course	Ton		171.73	45.00		(-) 7,727.85
Mobilization (Part III)	LumpSum		1.00	30,000.00		(-) 30,000.00
Remove Existing Pavement	Sq.Yds.		120.00	13.00		(-) 1,560.00
TOTAL NET INCREASE (+) or DECREASE (-)						(-) 916,513.74

**LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT NO. 3**

DATE: August 9, 2017	PROJECT NUMBER: Supplemental to Project No. 17-01
CONTRACTOR: Constructors, Inc.	LOCATION: Raymond Road from N. 14th St. to the Village of Raymond
GROUPS OF WORK: Group 9 - Bituminous	STATION: N/A
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 17-01	DATE OF ORIGINAL CONTRACT: May 23, 2017

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

To provide for deleting the Raymond Road overlay from the contract and substituting three other overlays in its place. The three overlays are as follows:

- 1) Alvo Rd. - N. 1st St. to N. 7th St.
 - 2) N. 70th St. - Arbor Rd. to Waverly Rd.
 - 3) Yankee Hill Rd - South 98th St. to S. 120th St.
- All prices are considered fair and reasonable.



APPROVED PROJECT ENGINEER	For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.
APPROVED COUNTY ENGINEER	NAME OF CONTRACTOR
	AUTHORIZED BY (SIGNATURE)

EXECUTED this ____ day of _____, 20 ____.

APPROVED AS TO FORM THIS ____ DAY

OF _____ 20 ____.

LANCASTER COUNTY BOARD OF COMMISSIONERS
COUNTY COMMISSIONERS

LANCASTER COUNTY ATTORNEY

