

**LANCASTER COUNTY ENGINEERING DEPARTMENT  
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 03**

C-17-0761

SHEET 1 OF 1

|  |  |
|--|--|
| DATE:<br>16-Aug-17   | PROJECT NUMBER:<br>LANCASTER COUNTY 16-18                                      |
| CONTRACTOR:<br>HAWKINS CONSTRUCTION                                  | LOCATION:<br>ROKEBY ROAD IMPROVEMENTS - SOUTH 84th STREET to SOUTH 98th STREET |
| GROUPS OF WORK:  | STATION:<br>1199+25  |
| SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER:<br>COUNTY 16-18 | DATE OF ORIGINAL CONTRACT:<br>21-Sep-16  |

**Express Condition Precedent.** The obligation to perform any duties and the entitlement to exercise any powers provided for in this Change Order are subject to the following express condition precedent: in the event that Lincoln Electric System ("LES") fails to furnish funds to Lancaster County in the amount of \$4,364.06 on or before the 15th day following execution of this Change Order by the Lancaster County Board of County Commissioners, then neither party to this Change Order shall have any obligation to perform any of the duties, nor shall any party to this Change Order be entitled to exercise any of the powers, provided for in this Change Order. In the event of the nonoccurrence of the foregoing express condition precedent, which must be exactly fulfilled, this Change Order shall become anullity and entirely void, and no legal relation shall arise between the parties with respect to this Change Order. The foregoing express condition precedent may not be excused except by a separate written instrument adopted by a lawful action of the Lancaster County Board of County Commissioners. Hawkins Construction may not perform any of the Items of Work described in this Change Order unless and until LES furnishes funds in the amount of \$4,364.06 to Lancaster County in exact conformance with the foregoing express condition precedent.

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

Change order 03 is for additional grading required in the area of Sta. 1199+25 related to the Windstream utility pedestals. The Contractor submitted a price of \$4,364.06 based on unit rates of equipment and GPS survey. This estimate of costs was "approved" on February 14th, 2017. The item **Misc. LS - Grading at Sta. 1199+25** shall be paid for at the agreed lump sum. This shall be full compensation for all work described herein or as directed by the County's Project Manager.

| ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES |           |                          |                    |  |   |                                |
|--|-----------|--------------------------|--------------------|--|---|--------------------------------|
| ITEM OF WORK   | UNIT      | INCREASED QUANTITY       | DECREASED QUANTITY | CONTRACT UNIT PRICE  | AGREED UNIT PRICE                             | INCREASED (+) OR DECREASED (-) |
| ITEM NO: 50.00015  |           |                          |                    |  |   |                                |
| <b>Misc LS - Grading at Sta. 1199+25</b>   | <b>LS</b> | <b>NEW CONTRACT ITEM</b> |                    |  | <b>\$ 4,364.06</b>                            | <b>\$ 4,364.06</b>             |
|  |           |                          |                    |  |   |                                |
|  |           |                          |                    |  |   |                                |
|  |           |                          |                    |  |   |                                |
|  |           |                          |                    |  |   |                                |
|  |           |                          |                    |  | <b>TOTAL NET INCREASE (+) or DECREASE (-)</b> | <b>\$4,364.06</b>              |
| APPROVED PROJECT ENGINEER<br><i>Thomas A. Sahan</i><br>OLSSON ASSOCIATES           |           |                          |                    | For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement. |   |                                |
| APPROVED COUNTY ENGINEER<br><i>[Signature]</i>                                     |           |                          |                    | NAME OF CONTRACTOR<br><i>Hawkins Const. Co.</i>  |   |                                |
|  |           |                          |                    | AUTHORIZED BY (SIGNATURE)<br><i>[Signature]</i>  |   |                                |

EXECUTED this \_\_\_\_ day of \_\_\_\_\_, 20 \_\_\_\_.

APPROVED AS TO FORM THIS \_\_\_\_ DAY

OF \_\_\_\_\_ 20 \_\_\_\_.

LANCASTER COUNTY ATTORNEY

*[Signature]*  
APPROVED BY LINCOLN ELECTRIC SYSTEM

DATE: 9-1-17

Projects/\_\_\_\_\_/Change Order.docx

LANCASTER COUNTY BOARD OF COMMISSIONERS

COUNTY COMMISSIONERS

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_