




12/12/2017	PROJECT NUMBER: 17-10
CONTRACTOR: TCW Construction Inc	LOCATION: H-128 and J-143
GROUPS OF WORK: N/A	STATION: N/A
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER 17-10	DATE OF ORIGINAL CONTRACT: 7/11/2017
<p>WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS</p> <p>Due to circumstances beyond the control of the contractor, the project completion date of December 18, 2017 is being extended to June 1, 2018</p>	
<p>APPROVED PROJECT ENGINEER</p> 	
<p>APPROVED COUNTY ENGINEER</p> 	<p>NAME OF CONTRACTOR</p> <p>TCW Construction Inc.</p>
	 <p>Steve Rogers, Project Mgr. AUTHORIZED BY (SIGNATURE)</p>

EXECUTED this ____ day of _____, 20 ____

LANCASTER COUNTY BOARD OF COMMISSIONERS

APPROVED AS TO FORM THIS ____ DAY

COUNTY COMMISSIONERS

OF _____ 20 ____

LANCASTER COUNTY ATTORNEY

