

**LANCASTER COUNTY ENGINEERING DEPARTMENT  
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No.1**




DATE: 6/15/18	PROJECT NUMBER: 18-01
CONTRACTOR: Constructors Inc	LOCATION: Asphalt Paving and Resurfacing
GROUPS OF WORK: 9-Asphalt Resurfacing	STATION: 32+15 to 45+05
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 18-01	DATE OF ORIGINAL CONTRACT: 5/15/2018

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

Addition of resurfacing on Arbor Roads Between 56th and 70th.  
Prices are considered to be fair and reasonable.

**ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES**

ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Cold Milling, Class I	SY	3,440.00	0.00	\$0.00	\$1.50	(+) 5,160.00
Cold Milling, Class III	SY	533.00	0.00	\$0.00	\$27.00	(+) 14,391.00
Asphaltic Concrete, Type "SPH"	Tons	752.59	0.00	\$0.00	\$75.00	(+) 56,444.25
Tack Coat	Gal	1,032.00	0.00	\$0.00	\$1.65	(+) 1,702.80
Asphaltic Concrete, Type "SPR" for Patching	Tons	500.00	0.00	\$0.00	\$91.00	(+) 45,500.00
Rental of Skid Loader, Fully Operated	Hours	40.00	0.00	\$0.00	\$85.00	(+) 3,400.00
Rental of Dump Truck, Fully Operated	Hours	40.00	0.00	\$0.00	\$85.00	(+) 3,400.00
Rental of Skid Loader w/ Cold Mill Head, Fully Operated	Hours	40.00	0.00	\$0.00	\$100.00	(+) 4,000.00
Traffic Grabber Cones	Days	810.00	0.00	\$0.00	\$0.55	(+) 445.50
Furnishing and Operating Pilot Vehicle	Days	14.00	0.00	\$0.00	\$500.00	(+) 7,000.00
Flagging	Days	28.00	0.00	\$0.00	\$400.00	(+) 11,200.00
Temporary Sign Day	Sign Days	28.00	0.00	\$0.00	\$6.50	(+) 182.00
Barricades, Type III	Barr Days	84.00	0.00	\$0.00	\$1.75	(+) 147.00
Construction Signs	Sign Days	168.00	0.00	\$0.00	\$0.80	(+) 134.40
5" Permanent Marking Paint	LF	5,160.00	0.00	\$0.00	\$0.11	(+) 567.60
Earth Shoulder Construction	Sta	25.80	0.00	\$0.00	\$170.00	(+) 4,386.00
Seeding	Acres	0.71	0.00	\$0.00	\$1,100.00	(+) 781.00
Mulch	Tons	1.60	0.00	\$0.00	\$550.00	(+) 880.00
Crushed Rock Surface Course	Tons	24.89	0.00	\$0.00	\$46.00	(+) 1,144.94
Mobilization	Lump Sum	1.00	0.00	\$0.00	\$12,100.00	(+) 12,100.00
<b>TOTAL NET INCREASE (+) or DECREASE (-)</b>						<b>(+) 172,966.49</b>

APPROVED PROJECT ENGINEER 	For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.
APPROVED COUNTY ENGINEER 	NAME OF CONTRACTOR <i>Constructors, Inc.</i>
	AUTHORIZED BY (SIGNATURE) 

EXECUTED this \_\_\_\_\_ day of \_\_\_\_\_, 20 \_\_\_\_.

APPROVED AS TO FORM THIS \_\_\_\_\_ DAY

OF \_\_\_\_\_ 20 \_\_\_\_.

LANCASTER COUNTY ATTORNEY

LANCASTER COUNTY BOARD OF COMMISSIONERS

COUNTY COMMISSIONERS

---



---



---



---