

LANCASTER COUNTY ENGINEERING DEPARTMENT  
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 1

7/17/2018	PROJECT NUMBER: 18-25
CONTRACTOR: JJK Construction, LLC	LOCATION: H-119
GROUPS OF WORK: N/A	STATION: N/A
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 18-25	DATE OF ORIGINAL CONTRACT: 7/10/2018
<p>WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:</p> <p>Due to circumstances beyond the control of the contractor, the project completion date of August 1, 2018 is being extended to January 1, 2019.</p>	
<p>APPROVED PROJECT ENGINEER - CHAD PACKARD</p> <p>Signature: <i>Chad Packard</i></p>	
<p>APPROVED COUNTY ENGINEER - PAMELA L. DINGMAN</p> <p>Signature: <i>Kenneth D. Schroeder</i> <sup>For</sup> <i>Pam Dingman</i></p>	
<p>NAME OF CONTRACTOR</p> <p>JJK Construction, LLC</p>	
<p>AUTHORIZED BY (SIGNATURE)</p> <p><i>Jeremy Kyncl</i></p> <p>Print Name:</p> <p><i>Jeremy Kyncl</i></p>	

EXECUTED this \_\_\_\_\_ day of \_\_\_\_\_, 20 \_\_\_\_.

LANCASTER COUNTY BOARD OF COMMISSIONERS

APPROVED AS TO FORM THIS \_\_\_\_\_ DAY

COUNTY COMMISSIONERS

OF \_\_\_\_\_ 20 \_\_\_\_.

\_\_\_\_\_  
LANCASTER COUNTY ATTORNEY

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_