LANCASTER COUNTY ENGINEERING DEPARTMENT CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 3

CHANGE	ORDER - SU	JPPLEMENT.	AL AGREEMEN	IT No. 3		0-10-0491
DATE: August 7, 2018			PROJECT NUMBER: 18-05			
CONTRACTOR: Yost Excavating, Inc.			LOCATION: Countywide			
GROUPS OF WORK: Group 10 General			STATION: U-155 Part XIV			
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 18-05			DATE OF ORIGINAL CONTRACT: 6/15/2018			
WE HEREBY REQUEST APPROVAL OF C THE PLANS OR CONTRACT DESCRIBED Construction and removal of a temporary fence to	AS FOLLO	WS:			VORK NOT IN	ICLUDED IN
ESTIMATED CHANGES IN QUA	NTITIES OF I	TEMS OF WO	RK AT CONTRAC	T OR AGREE	ED UNIT PRICE	S
ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Temporary Fence	LF	330.00			\$2.00	(+) 660.00
		_				
						8
APPROVED PROJECT ENGINEER - LARRY L.	LEGG PE	ΤΟΤΑ		SE (+) or D	ECREASE (-)	(+) 660.00
MM			For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.			
APPROVED COUNTY ENGINEER - PAMELA L. DINGMAN, P.E.			NAME OF CONTRACTOR - YOST EXCAVATING, INC.			
ALA			AUTHORIZED BY (SIGNATURE)			
			Print Name: Fodd Cost			
EXECUTED this day of , 20			LANCASTER COUNTY BOARD OF COMMISSIONERS			
APPROVED AS TO FORM THISDAY			COUNTY COMMISSIONERS			
OF20						
LANCASTER COUNTY ATTORNEY						

SHEET 1 OF 1 C-18-0491