




**LANCASTER COUNTY ENGINEERING DEPARTMENT CHANGE ORDER -
SUPPLEMENTAL AGREEMENT NO. 3 EXTENSION OF CONTRACT**

9/6/2018	PROJECT NUMBER: 18-03 BID NUMBER: 18-072
CONTRACTOR: Tim Sisco Construction LLC	LOCATION: Various Locations in Lancaster County
GROUPS OF WORK: N/A	STATION: N/A
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 18-03	DATE OF ORIGINAL CONTRACT: 4/24/2018

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

Due to circumstances beyond the control of the contractor, the project completion date of September 28, 2018 is being extended to October 28, 2018.

APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E. Signature: 	
APPROVED COUNTY ENGINEER - PAMELA L. DINGMAN, P.E. Signature: 	NAME OF CONTRACTOR Tim Sisco Construction LLC
	AUTHORIZED BY (SIGNATURE)  Print Name: Tim Sisco

EXECUTED this _____ day of _____, 20____.

LANCASTER COUNTY BOARD OF COMMISSIONERS

APPROVED AS TO FORM THIS _____ DAY

COUNTY COMMISSIONERS

OF _____ 20____.

LANCASTER COUNTY ATTORNEY

