




LANCASTER COUNTY ENGINEERING DEPARTMENT CHANGE ORDER
 SUPPLEMENTAL AGREEMENT NO. 4 - EXTENSION OF CONTRACT

10/22/2018	PROJECT NUMBER: 18-01 BIDNUMBER: 18-081 CONTRACT NO. C-18-0220
CONTRACTOR: Constructors Inc.	LOCATION: Various Locations in Lancaster County
GROUPS OF WORK: N/A	STATION: N/A
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 18-01; Asphalt Paving and Resurfacing 2018	DATE OF ORIGINAL CONTRACT: 05/16/2018
WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS: Due to circumstance beyond the control of the contractor, the project completion date of November 1, 2018 is being extended to November 15, 2018.	
APPROVED PROJECT ENGINEER – LARRY L. LEGG, P.E. Signature: 	
APPROVED COUNTY ENGINEER - PAMELA L. DINGMAN, P.E. Signature: 	NAME OF CONTRACTOR Constructors Inc.
	AUTHORIZED BY (SIGNATURE)  Print Name: Gregg Leber

EXECUTED this _____ day of _____, 20____.

LANCASTER COUNTY BOARD OF COMMISSIONERS

APPROVED AS TO FORM THIS _____ DAY

COUNTY COMMISSIONERS

OF _____ 20____.

LANCASTER COUNTY ATTORNEY

