



**LANCASTER COUNTY ENGINEERING DEPARTMENT CHANGE ORDER
SUPPLEMENTAL AGREEMENT NO. 1 - EXTENSION OF CONTRACT**

C-18-0675
SHEET 1 OF 1

10/24/2018	PROJECT NUMBER: 18-22 BID NUMBER: 18-141 CONTRACT NO.: C-18-0481
CONTRACTOR: Scodeller Construction	LOCATION: Various Locations in Lancaster County
GROUPS OF WORK: N/A	STATION: N/A
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 18-22; Crack Sealing Bituminous Surfacing	DATE OF ORIGINAL CONTRACT: 08/07/2018
<p>WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:</p> <p>Due to circumstance beyond the control of the contractor, the project completion date of November 2, 2018 is being extended to November 30, 2018.</p>	
APPROVED PROJECT ENGINEER – LARRY L. LEGG, P.E. Signature: 	
APPROVED COUNTY ENGINEER - PAMELA L. DINGMAN, P.E. Signature: 	NAME OF CONTRACTOR Scodeller Construction 
	AUTHORIZED BY (SIGNATURE) Print Name: DANIEL V. CALLAGHAN

EXECUTED this _____ day of _____, 20_____.

APPROVED AS TO FORM THIS _____ DAY

OF _____ 20_____.

LANCASTER COUNTY ATTORNEY _____

LANCASTER COUNTY BOARD OF COMMISSIONERS

COUNTY COMMISSIONERS
