




LANCASTER COUNTY ENGINEERING DEPARTMENT CHANGE ORDER
 SUPPLEMENTAL AGREEMENT NO. 4 - EXTENSION OF CONTRACT

SHEET 1 OF 1
 C-18-0703

10/24/2018	PROJECT NUMBER: 18-05 BIDNUMBER: 18-106 CONTRACT NUMBER: C-18-0261
CONTRACTOR: Yost Excavating, Inc.	LOCATION: Various Locations in Lancaster County
GROUPS OF WORK: N/A	STATION: N/A
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 18-05; Culvert Maintenance 2018 (Phase II)	DATE OF ORIGINAL CONTRACT: 06/5/2018
<p>WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:</p> <p>Due to circumstance beyond the control of the contractor, the project completion date of October 26, 2018 is being extended to May 31, 2019.</p>	
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E. Signature: 	
APPROVED COUNTY ENGINEER - PAMELA J. DINGMAN, P.E. Signature: 	NAME OF CONTRACTOR Yost Excavating, Inc.
	AUTHORIZED BY (SIGNATURE)  Print Name: <u>Todd Yost</u>

EXECUTED this _____ day of _____, 20____.

APPROVED AS TO FORM THIS _____ DAY

OF _____ 20____.

 LANCASTER COUNTY ATTORNEY

LANCASTER COUNTY BOARD OF COMMISSIONERS

COUNTY COMMISSIONERS
