



**LANCASTER COUNTY ENGINEERING DEPARTMENT  
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 2**

DATE: 05/10/2018			PROJECT NUMBER: 17-08			
CONTRACTOR: Gana Trucking and Excavating			LOCATION: W. Agnew Rd. (between Hwy 79 and NW 56th St.)			
GROUPS OF WORK: Part I - D-88			STATION:			
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 17-08			DATE OF ORIGINAL CONTRACT: 6/27/2017			
<p>WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:</p> <p>Additional of High Porosity Silt Fence along bridge slopes.</p>						
ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES						
ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Fabric Silt Fence, High Porosity	Lin.Ft.	128.00			\$5.50	(+ ) 704.00
						(+ ) 0.00
						(+ ) 0.00
						(+ ) 0.00
						(+ ) 0.00
						(+ ) 0.00
						(+ ) 0.00
						(+ ) 0.00
						(+ ) 0.00
						(+ ) 0.00
						(+ ) 0.00
						(+ ) 0.00
						(+ ) 0.00
						(+ ) 0.00
<b>TOTAL NET INCREASE (+) or DECREASE (-)</b>						<b>(+) 704.00</b>
APPROVED PROJECT ENGINEER			For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.			
						
APPROVED COUNTY ENGINEER			NAME OF CONTRACTOR			
			GANA TRUCKING AND EXCAVATING INC			
			AUTHORIZED BY (SIGNATURE)			
						

EXECUTED this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.

APPROVED AS TO FORM THIS \_\_\_\_\_ DAY

OF \_\_\_\_\_ 20\_\_\_\_.

\_\_\_\_\_  
LANCASTER COUNTY ATTORNEY

LANCASTER COUNTY BOARD OF COMMISSIONERS

COUNTY COMMISSIONERS

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_