

**LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 1**

DATE: 01/028/2019	PROJECT NO: 18-07.1
CONTRACTOR: Intuition & Logic Inc.	BID NO: N/A CONTRACT NO. C-18-0610
GROUPS OF WORK: N/A	LOCATION: W. Old Cheney Rd.
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER:	STATION: N/A
	DATE OF ORIGINAL CONTRACT: 10/9/2018

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

The Lower Platte South Natural Resources District has requested the construction oversight services be split based on construction area (76% NRD, 24% Lancaster County), which is a different approach than what was used in the initial estimation. The original contract unit price was 6,700 and the agreed upon unit price is 9,200.

ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES

ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Construction Inspection Services	LumpSum	2,500.00	0.00	\$0.00	\$1.00	(+) 2,500.00
TOTAL NET INCREASE (+) or DECREASE (-)						(+) 2,500.00

APPROVED PROJECT ENGINEER CHAD PACKARD, P.E.	For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.
<i>Chad Packard</i>	
APPROVED COUNTY ENGINEER PAMELA L. DINGMAN, P.E.	NAME OF CONTRACTOR <i>Intuition & Logic Engineering</i>
<i>P. Dingman</i>	AUTHORIZED BY (SIGNATURE) PRINT: <i>Mark Meyer</i> SIGN: <i>Mark Meyer</i>

EXECUTED this _____ day of _____, 20____.

LANCASTER COUNTY BOARD OF COMMISSIONERS

APPROVED AS TO FORM THIS _____ DAY

COUNTY COMMISSIONERS

OF _____, 20____.

LANCASTER COUNTY ATTORNEY

