




**LANCASTER COUNTY ENGINEERING DEPARTMENT CHANGE ORDER
SUPPLEMENTAL AGREEMENT NO. 5 - EXTENSION OF CONTRACT**

SHEET 1 OF 1
C-19-0340

4/22/2019	PROJECT NUMBER: 18-05 BID NUMBER: 18-106
CONTRACTOR: Yost Excavating, Inc.	LOCATION: Various Locations in Lancaster County
GROUPS OF WORK: N/A	STATION: N/A
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 18-05; Culvert Maintenance 2018 (Phase II)	DATE OF ORIGINAL CONTRACT: 6/5/2018
<p>WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:</p> <p>Due to circumstance beyond the control of the contractor, the project completion date May 31, 2019 is being extended to June 30, 2019.</p>	
APPROVED PROJECT ENGINEER – Larry L. Legg, P.E.	
Signature:  Date: 4/22/19	
APPROVED COUNTY ENGINEER - PAMELA L. DINGMAN, P.E.	NAME OF CONTRACTOR
Signature:  Date: 4/23/19	Yost Excavating, Inc.
	AUTHORIZED BY (SIGNATURE)  Date: 4-23-19 Print Name: Todd Yost

EXECUTED this _____ day of _____, 20____.

APPROVED AS TO FORM THIS _____ DAY

OF _____ 20____.

LANCASTER COUNTY ATTORNEY

LANCASTER COUNTY BOARD OF COMMISSIONERS

COUNTY COMMISSIONERS
