



**LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 1**

SHEET 1 OF 1
C-19-0673

DATE: August 20, 2019	PROJECT NUMBER: 19-25
CONTRACTOR: Van Kirk Brothers Contracting	LOCATION: K-121 - On Adams St. Between N. 84th St. and N. 98th St.
GROUPS OF WORK: N/A	STATION: N/A
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 19-25; Emergency Repair of K-121	DATE OF ORIGINAL CONTRACT: 8/8/2019

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

Due to circumstances beyond the control of the contractor, the project start date has been changed from August 5 to August 19, 2019. Due to this being a 45 calendar day contract, the completion date of September 9, 2019 is being extended to October 3, 2019.

APPROVED PROJECT ENGINEER - LARRY L. LEGG Larry L Legg Digitally signed by Larry L Legg Date: 2019.08.28 13:47:47 -05'00'	
APPROVED COUNTY ENGINEER - PAMELA L. DINGMAN Signature: 	NAME OF CONTRACTOR Van Kirk Brothers Contracting
	AUTHORIZED BY (SIGNATURE)  Print Name: Jim Van Kirk

EXECUTED this _____ day of _____, 20 _____.

LANCASTER COUNTY BOARD OF COMMISSIONERS

APPROVED AS TO FORM THIS _____ DAY

COUNTY COMMISSIONERS

OF _____ 20 _____.

LANCASTER COUNTY ATTORNEY

