




**LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 1**

DATE: 09/09/2019	PROJECT NO: 19-02
CONTRACTOR: Van Kirk Brothers Contracting	BID NO: 19-084 CONTRACT NO. C-19-0359
GROUPS OF WORK: 4	LOCATION: South 82nd Street
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 19-02; South 82nd Street Grading (Roca Rd. to Bennet Rd.)	STATION: 225+30x40 Lt.
	DATE OF ORIGINAL CONTRACT: 5/7/2019

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:
Changing a 24" driveway culvert pipe with a 36" driveway culvert pipe.

ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES

ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
36" x 30' Culvert Driveway Pipe	LF	30.00			\$50.00	(+) 1,500.00
TOTAL NET INCREASE (+) or DECREASE (-)						(+) 1,500.00

APPROVED PROJECT ENGINEER LARRY L. LEGG, P.E.	For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.
Larry L Legg Digitally signed by Larry L Legg Date: 2019.09.10 13:13:40 -05'00'	
APPROVED COUNTY ENGINEER PAMELA L. DINGMAN, P.E.	NAME OF CONTRACTOR Van Kirk Brothers Contracting
	AUTHORIZED BY (SIGNATURE) PRINT:  SIGN: 

EXECUTED this ____ day of _____, 20 ____.
APPROVED AS TO FORM THIS ____ DAY
OF _____ 20 ____.

LANCASTER COUNTY BOARD OF COMMISSIONERS

COUNTY COMMISSIONERS

LANCASTER COUNTY ATTORNEY