

LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 2

DATE: 8/21/19	PROJECT NO: 19-10
CONTRACTOR: Van Kirk Brothers Contracting	BID NO: C-19-149 CONTRACT NO. C-19-0559
GROUPS OF WORK: N/A	LOCATION: Part II - W-164 - On West Princeton Road, east of SW 58th St.
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 19-10; Replacement of County Bridges W-122, W-164 and W-174	STATION: N/A
	DATE OF ORIGINAL CONTRACT: 7/16/2019

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

Removing a portion of 30" culvert pipe, Type 3 line item and adding a line item of 30" driveway culvert pipe, Type 3.

ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES

ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
30" Culvert Pipe, Type 3	LF		76.00	\$75.00		(-) 5,700.00
30" Driveway Culvert Pipe, Type 3	LF	76.00			\$50.00	(+) 3,800.00

TOTAL NET INCREASE (+) or DECREASE (-) (-) 1,900.00

APPROVED PROJECT ENGINEER
LARRY L. LEGG, P.E.

Digitally signed by Larry L. Legg
Date: 2019.09.18 15:34:47 -05'00'

Larry L Legg

For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.

APPROVED COUNTY ENGINEER
PAMELA L. DINGMAN, P.E.

(For)
Kenneth D. Schroeder

NAME OF CONTRACTOR
Van Kirk Brothers Contracting

AUTHORIZED BY (SIGNATURE)
PRINT: *Jim Van Kirk*
SIGN: *[Signature]*

EXECUTED this ____ day of _____, 20 ____.

APPROVED AS TO FORM THIS ____ DAY

OF _____ 20 ____.

LANCASTER COUNTY BOARD OF COMMISSIONERS
COUNTY COMMISSIONERS

LANCASTER COUNTY ATTORNEY