




**LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 3**

SHEET 1 OF 1

C-19-0814

DATE: 10/17/2019		PROJECT NO. 17-03				
CONTRACTOR: Pavers, Inc.		BID NO. 19-029 CONTRACT NO. C-19-0086				
GROUPS OF WORK: Group 1 - Grading		LOCATION: C-91 Bridge Replacement W. Raymond Rd. (Near N. 1st St.)				
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 17-03; Replacement of County Bridge C-91		STATION: 150+30 to 157+50 and 159+90 to 168+40				
DATE OF ORIGINAL CONTRACT: 02/12/19						
<p>WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:</p> <p>Geogrid used for extra sub-grade stabilization. An additional 5 working days will be added to the contract end date based off of the contractor schedule.</p>						
ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES						
ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Geogrid	SY	4,420.00			\$4.10	(+), 18,122.00
TOTAL NET INCREASE (+) or DECREASE (-)						(+) 18,122.00
APPROVED PROJECT ENGINEER LARRY LEGG, P.E.		For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.				
Digitally signed by Larry L Legg Date: 2019.10.25 10:26:37 -05'00' 						
APPROVED COUNTY ENGINEER PAMELA L. DINGMAN, P.E.		NAME OF CONTRACTOR				
		Pavers, Inc.				
		AUTHORIZED BY (SIGNATURE)				
		PRINT: <i>Mike Tidball</i>				
		SIGN: 				

EXECUTED this _____ day of _____, 20____.

APPROVED AS TO FORM THIS _____ DAY

OF _____ 20____.

LANCASTER COUNTY BOARD OF COMMISSIONERS

COUNTY COMMISSIONERS

LANCASTER COUNTY ATTORNEY _____