C-17-0935

LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 1

11/30/2017	PROJECT NUMBER: 17-10
CONTRACTOR: TCW	LOCATION: H-130
GROUPS OF WORK: 1-Grading, 2-Culverts	STATION:
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 17-10	DATE OF ORIGINAL CONTRACT: 7/11/2017

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

Earthwork Measured in Embankment and Excavation for Pipe, Pipe-Arch Culverts and Headwall

ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES

ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Earthwork measured in embankment	CY		43	$14.50		-623.50
Excavation for Pipe, Pipe-Arch Culverts and Headwall	CY	34			$6.50	221.00

TOTAL NET INCREASE (+) or DECREASE (-) -402.50

APPROVED PROJECT ENGINEER

Chad Packard

For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.

APPROVED COUNTY ENGINEER

NAME OF CONTRACTOR TCW

AUTHORIZED BY (SIGNATURE)

Steve Reagoss, Project Mgr.

EXECUTED this _____ day of _____, 20 ____.
APPROVED AS TO FORM THIS _____DAY
OF _____ 20_____.

LANCASTER COUNTY ATTORNEY

LANCASTER COUNTY BOARD OF COMMISSIONERS
COUNTY COMMISSIONERS