LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 1

C-17-0936

11/30/2017	PROJECT NUMBER: 17-12
CONTRACTOR: Constructors Inc	LOCATION: N-138
GROUPS OF WORK: 6 - Bridge	STATION:
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 17-12	DATE OF ORIGINAL CONTRACT: 7/25/2017

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

Additional Epoxy Coated Reinforcing Steel For Bridge Backwall

ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES

ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Epoxy Coated Reinforcing Steel For Bridge	Lbs	178			$580.08	$580.08

TOTAL NET INCREASE (+) or DECREASE (-) $580.08

APPROVED PROJECT ENGINEER

Chad Packard

For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.

APPROVED COUNTY ENGINEER

NAME OF CONTRACTOR Constructors Inc

AUTHORIZED BY (SIGNATURE)

EXECUTED this _____ day of _____, 20 ____.
APPROVED AS TO FORM THIS _____DAY
OF _____ 20_____.

_____
LANCASTER COUNTY ATTORNEY

LANCASTER COUNTY BOARD OF COMMISSIONERS
COUNTY COMMISSIONERS

_____
_____
_____
_____
_____