LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 1

C-17-0949 SHEET 1 OF 1

12/8/2017	PROJECT NUMBER: 17-08
CONTRACTOR: Gana Trucking	LOCATION: W. Rockcreek Rd. near N.W. 40th
GROUPS OF WORK: Part III	STATION:
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 17-08	DATE OF ORIGINAL CONTRACT: 6/27/2017

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

Addition of High Porosity Silt Fence at the pipe inlet to the erosion control plan

ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES

ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Fabric Silt Fence, High Porosity	Lin. Ft.	35			$5.50	192.50

TOTAL NET INCREASE (+) or DECREASE (-) +192.50

APPROVED PROJECT ENGINEER

Chad Packard

For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.

APPROVED COUNTY ENGINEER

NAME OF CONTRACTOR Gana Trucking

AUTHORIZED BY (SIGNATURE)

EXECUTED this _____ day of _____, 20 ____.
APPROVED AS TO FORM THIS _____DAY
OF _____ 20_____.

LANCASTER COUNTY ATTORNEY

LANCASTER COUNTY BOARD OF COMMISSIONERS
COUNTY COMMISSIONERS