
LANCASTER COUNTf ENGINEERING DEPARTMENT CHANGE ORDER
SUPPLEMENTAL AGREEMENT NO. 1-EXTENSION OF CONTRACT

SHEET 1 OF 1

11/20/2018

CONTRACTOR:
TCW Construction Inc.

GROUPS OF WORK: N/A

SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER:
17-09; Concrete Box Culverts G-111 and G-144

PROJECT NO.: 17-09
BIDNO.: 18-172
CONTRACT NO.: C-18-0482
LOCATION: G-111 - On Alvo Rd. between

N.98thSt,&N.112lhSt.

G.144 - On Bluff Rd. between
N. 271h St, & N. 40m St.

STATION: G-111 - Sta. 40+00
G-144-Sta. 20+14

DATE OF ORIGINAL CONTRACT:
08/07/2018

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS
FOLLOWS:

Due to circumstance beyond the control of the contractor, the project completion date of December 15, 2018 is being extended to July 1, 2019.

A new Form 17 will need to be issued to the contractor due to a current expiration date of 01/15/18. The new expiration date will be determined by
the Purchasing Department.

APPROVED PROJECT ENGINEER - CHAD PACKARD, P.E.

s"~"-: A/S^J
APPROVED COUNTY ENGINEER - PAMELA L. DINGMAN, P.E.

^^d^f^J^C ^D^^9^\

NAME OF CONTRACTOR

TCW Construction Inc.

AUTHORISED BY (SIGNATURE).

^UJ^€/0
Print Name:

^to^MA^LGAoo ,

EXECUTED this_day of. _,20_ LANCASTER COUNTY BOARD OF COMMISSIONERS

APPROVED AS TO FORM THIS_DAY COUNTY COMMISSIONERS

OF_ -20_

LANCASTER COUNTY ATTORNEY

C-18-0735



11/27/2018




