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11/20/2018

CONTRACTOR: Scodeller Construction

GROUPS OF WORK: N/A

SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER;
18-22; Crack Sealing Bituminous Surfacing

PROJECT NUMBER: 18-22
BIDNUMBER: 18-141
CONTRACT NO.: C-18-0481
LOCATION: Various Locations in Lancaster

County

STATION: N/A

DATE OF ORIGINAL CONTRACT:
08/07/2018

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK:NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS
FOLLOWS:

Due to circumstance beyond the control of the contractor, the project completion date of November 30, 2018 is being extended to May 31,2019.

APPROVED PROJEQ^ENGINEER - LARRY L, LEGG, P.E.

Signature:

APPROVEO^Oy^TY^NGINEER-^&teiA L. DINGMAN, P.E.

Signature: ~~J/-^^y I \ / /

NAME OF CONTRACTOR

Scodeller Construction

AUTHORIZED BY (SIGNATURE)

lnn'F \
Print Name:

bft^iii. V. C/f n ft G n ft ^

EXECUTED this_day of_ _,20_ LANCASTER COUNT/ BOARD OF COMMISSIONERS

APPROVED AS TO FORM THIS_ . _DAY COUNTC COMMISSIONERS

OF_ -20_

LANCASTER COUNW ATTORNET

C-18-0738








