C-17-0684 SHEET 1 OF 1

LANCASTER COUNTY ENGINEERING DEPARTMENT CHANGE ORDER - SUPPLEMENTAL AGREEMENT NO. 2

DATE: August 10, 2017	PROJECT NUMBER: Supplemental to Project No. 17-01
CONTRACTOR: Constructors, Inc.	LOCATION: Waverly Road from Hwy. 77 to North 141st Street
GROUPS OF WORK: Group 1 - Bituminous	STATION: N/A
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 17-01	DATE OF ORIGINAL CONTRACT: May 23, 2017

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

To provide for substituting Class III milling (2" deep) from the beginning of flood plain west of North 112th Street east 11,502' to North 141st Street. The Class III cold milling will be resurfaced with 2" of asphalt, Type SPR. The reason for milling out 2" and putting back 2" is to provide a new road surface without raising the flood plain. All prices are considered fair and reasonable.

ESTIMATED CHANGES IN C	QUANTITIES OF IT	EMS OF WOR	RK AT CONTR	ACT OR AGE	REED UNIT PRI	CES	
ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)	
Cold Milling, Class III	Sq.Yds.	30,372.00			1.95	(+) 59,225.40	
Cold Milling, Class I	Sq.Yds.		30,672.00	0.90		(-) 27,604.80	
Asphalt Concrete, Type SPR	Ton		1,717.63	52.00		(-) 89,316.76	
Earth Shoulder Construction	Sta.		230.04	90.00		(-) 20,703.60	
Seeding	Acre		3.54	1,200.00		(-) 4,248.00	
Mulch	Ton		7.95	165.00		(-) 1,311.75	
		TO	TAL NET INCR	EASE (+) or	DECREASE (-)	(-) 83,959.51	
APPROVED PROJECT ENGINEER APPROVED COUNTY ENGINEER			agreement, the additional work and accept the bond and iter	ne Contractor rk or reduced ne prices showns of the con anged herein	agrees to con quantities of w wn as full paym tract remain in	s set forth in this nplete the extra and ork described herein nent. The insurance full effect, except as y to this agreement.	
AFFROVED COUNTT ENGINEER			INAME OF CONTRA	CTOR			
			AUTHORIZED BY (SIGNATURE)				
EXECUTED this day of , 20			LANCASTER COUNTY BOARD OF COMMISSIONERS				
APPROVED AS TO FORM THISDAY OF20		COUNTY COMMISSIONERS					
OI20							
LANCASTER COUNTY ATTORNEY		_					