

LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT NO. 1

DATE: September 12, 2017	PROJECT NUMBER: 17-07
CONTRACTOR: Outback Fence & Stain	LOCATION: All Fencing Sites
GROUPS OF WORK: N/A	STATION: N/A
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 17-07	DATE OF ORIGINAL CONTRACT: April 4, 2017

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

Used NDOR standard chain link fence plan for contract - Discovered during construction that the gateposts in said Standard Plan are specified as 2 1/2" posts. These would not have been sturdy enough to hang the large gates on; hence the change to 6" gateposts at all gate locations is necessary.

Changed hinges from 90-degree hinges to 180-degree hinges to allow better clearance from gates for entering trucks. Re-hanging of gates necessitated by this change.

ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES						
ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Substitute 6" gateposts	Each	18.00			225.00	(+) 4,050.00
Change hinges to 108-degree hinges	Each	36.00			15.00	(+) 540.00
Additional labor for re-hanging gates	LS	1.00			650.00	(+) 650.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
TOTAL NET INCREASE (+) or DECREASE (-)						(+) 5,240.00
APPROVED PROJECT ENGINEER <i>Brendan C. Kelley</i>				For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.		
APPROVED COUNTY ENGINEER <i>[Signature]</i>				NAME OF CONTRACTOR <i>Outback Fence & Stain</i> <i>Chris Gentile</i>		
				AUTHORIZED BY (SIGNATURE): <i>[Signature]</i>		

EXECUTED this _____ day of _____, 20____.

APPROVED AS TO FORM THIS _____ DAY

OF _____ 20____.

LANCASTER COUNTY ATTORNEY

LANCASTER COUNTY BOARD OF COMMISSIONERS
COUNTY COMMISSIONERS

