### AMENDMENT TO CONTRACT Hall of Justice Courtroom Audio Replacement Bid No. 17-130 Lancaster County Extension Midwest Sound & Lighting

This Amendment is hereby entered into by and between Midwest Sound & Lighting, Inc., 2322 O St., Lincoln, NE 68510 (hereinafter "Contractor") and Lancaster County (hereinafter "County"), for the purpose of amending the Contract dated May 30, 2017, executed under County Contract No. C -17 -0378, for Hall of Justice Courtroom Audio Replacement, Bid No. 17-130, which is made a part hereof by this reference.

WHEREAS, the parties hereby extend the Contract beginning December 2, 2017, with final completion being January 31, 2018; and

WHEREAS, the parties hereby amend the Contract to add a work schedule for the months of November 2017, December 2017 and January 2018, per Attachment A; and

WHEREAS, the expenditures for Lancaster County for the term of this extension will not change; and

NOW, THEREFORE, IN CONSIDERATION of the mutual covenants contained in the County Contract No. C-17-0378 and stated herein the parties agree as follows:

- 1) The parties hereby extend the Contract beginning December 2, 2017, with final completion being January 31, 2018.
- 2) The parties hereby amend the Contract to add a work schedule for the months of November 2017, December 2017 and January 2018, per Attachment A.
- 3) The expenditures for Lancaster County for the term of this extension will not change.
- 4) All other terms of the Contract, not in conflict with this Amendment, shall remain in full force and effect.

The Parties do hereby agree to all the terms and conditions of this Amendment. This Amendment shall be binding upon the parties, their heirs, administrators, executors, legal and personal representatives, successors, and assigns.

IN WITNESS WHEREOF, the Parties do hereby execute this Amendment upon completion of signatures on:

Vendor Signature Page Lancaster County Signature Page

## Vendor Signature Page

#### AMENDMENT TO CONTRACT Hall of Justice Courtroom Audio Replacement Bid No. 17-130 Lancaster County Extension Midwest Sound & Lighting

#### Please sign, date and return within 5 days of receipt.

Mail to: City/County Purchasing Attn: Brianne Crooks 440 So. 8<sup>th</sup> Street, Suite 200 Lincoln, NE 68508 Or email to: bcrooks@lincoln.ne.gov

Company Name:	MIDWEST SOUND AND LIGHTING, INC.
By: (Please Sign)	Mutto
By: (Please Print)	MATT DAVIS
Title:	SYSTEMS DESIGNER
Company Address:	2322 O STREAT LINCOLN, WE COSSID
Company Phone & Fax:	402-474-4918, 402-474-5874
E-Mail Address:	matter Omwsound - com
Date:	11-15-17
Contact Person for: Orders or Service	MATT DAVIS
Contact Phone Number:	402-414-4918

## Lancaster County Signature Page

### AMENDMENT TO CONTRACT Hall of Justice Courtroom Audio Replacement Bid No. 17-130 Lancaster County Extension Midwest Sound & Lighting

#### **EXECUTION BY LANCASTER COUNTY, NEBRASKA**

Contract Approved as to Form:

The Board of County Commissioners of Lancaster, Nebraska

Deputy Lancaster County Attorney

dated \_\_\_\_\_

## LC Hall of Justice Audio Project

Nov 2017 (Central Time)

Mon	Tue	Wed	Thu	Fri
13	14	15	16	17
			Courtrooms #30, #31, and #36	Possibly Available (Move to
			8am - Courtroom 30/31	8am - Courtroom 23 I/O-8
				8am - Courtroom 30/31
20	21	22		
	Possibly Available (Move to Cou		23	24
Courtrooms #40 & 42 Possible		rtroom #33)	Thanksgiving Holiday - All Cour	trooms Available
9am - Courtroom 31 Install	8 m 0 m 4 m 2 m 4			
sam - courtroom st mstan	8am - Courtroom 31 Install	8am - Courtroom 23 available		
		8am - Courtroom 31 Install		
27	28	29		
Courtroom #21 Available		20	30	_ 1
9am - Courtroom 21	8am - Courtroom 21	2		
	Sam - Courtroom 21	8am - Courtroom 21	8am - Courtroom 21	

# LC Hall of Justice Audio Project

Dec 2017 (Central Time)

Mon	Tue	Wed	Thu	Fri
27	28	29		]   1
Courtroom #21 Available	-			
9am - Courtroom 21	8am - Courtroom 21	8am - Courtroom 21	8am - Courtroom 21	J
			oum - courtroom 21	
4				
	5	6	7	8
Courtroom #24 Available	1			
Courtroom #30 Available			8am - Courtroom 24 Prewire	
9am - Courtroom 30 Install	8am - Courtroom 30 Install	8am - Courtroom 22 - FLEX	searcheon 24 Hewite	
		8am - Courtroom 30 Install		
		Sam - Courtroom 30 Install		
11	12	13	14	15
Courtroom #36 Possible				
9am - Courtroom 24	8am - Courtroom 24	8am - Courtroom 24	8am - Courtroom 24	
18				
	19	20	21	22
25	26			
Christmas Day		27	_28	29
Contistinas Day	Courtroom #24 Alternative to 1	2/4-12/11		
	Courtroom #35 Possible			
	Courtrooms #40 & #42 Possible		1	
				]

# LC Hall of Justice Audio Project

Mon	Tue		Wed	-	Jan 2018 (Central Time
1		2	3	Thu [4]	Fri
8		9	10		
					12
			- 1 T		
15		16			
			17	18	19
22					
Courtroom #30 Available		23	24	25	26
29		30	31		
				1	2
	1				