

**AMENDMENT TO CONTRACT
Roof Replacement for
Waverly Buildings and Salt Dome
Bid No. 17-258
Lancaster County
Price Increase
Paladin, LLC**

This Amendment is hereby entered into by and between Paladin, LLC, 3866 Dodge St., Omaha, NE 68131 (hereinafter "Contractor") and Lancaster County (hereinafter "County"), for the purpose of amending the Contract dated November 14, 2017, executed under County Contract C-17-0874, for Roof Replacement for Waverly Buildings and Salt Dome, Bid No. 17-258 which is made a part hereof by this reference.

WHEREAS, the parties hereby amend the Contract to reflect a price increase for additional repair to unforeseen damage (per Attachment A); and

WHEREAS the expenditures for Lancaster County Engineer will increase by \$7,433.00 for the remainder of this Contract term; and

WHEREAS, the revised contract total with the price increase is estimated to be \$30,178.10; and

NOW, THEREFORE, IN CONSIDERATION of the mutual covenants contained in the Contract, under County Contract C-17-0874, and stated herein the parties agree as follows:

- 1) The parties hereby amend the Contract to reflect a price increase for additional repair to unforeseen damage (per Attachment A).
- 2) The expenditures for Lancaster County Engineer will increase by \$7,433.00 for the remainder of this Contract term.
- 3) The revised contract total with the price increase is estimated to be \$30,178.10.
- 4) All other terms of the Contract, not in conflict with this Amendment, shall remain in full force and effect.

The Parties do hereby agree to all the terms and conditions of this Amendment. This Amendment shall be binding upon the parties, their heirs, administrators, executors, legal and personal representatives, successors, and assigns.

IN WITNESS WHEREOF, the Parties do hereby execute this Amendment upon completion of signature on:


Vendor Signature Page
Lancaster County Signature Page

Vendor Signature Page

**AMENDMENT TO CONTRACT
Roof Replacement for
Waverly Buildings and Salt Dome
Bid No. 17-258
Lancaster County
Price Increase
Paladin, LLC**

Please sign, date and return within 3 days of receipt.

E-mail to: Debbie Winkler
dwinkler@lincoln.ne.gov

Company Name:	Paladin, LLC
By: (Please Sign)	
By: (Please Print)	Nicholas Hoffman
Title:	Construction Manager
Company Address:	3866 Dodge St Omaha, NE 68131
Company Phone & Fax:	402-208-9679
E-Mail Address:	nick@paladin.construction
Date:	12/12/2017
Contact Person for: Orders or Service	Nicholas Hoffman
Contact Phone Number:	402-208-9679

Lancaster County Signature Page

**AMENDMENT TO CONTRACT
Roof Replacement for
Waverly Buildings and Salt Dome
Bid No. 17-258
Lancaster County
Price Increase
Paladin, LLC**

EXECUTION BY LANCASTER COUNTY, NEBRASKA

Contract Approved as to Form:

The Board of County Commissioners of
Lancaster, Nebraska

Deputy Lancaster County Attorney

dated _____

Sarah Ryan, Managing Partner
 3866 Dodge St.
 Omaha, NE 68131
 (402) 681-1387



ESTIMATE

Lancaster County
 Salt Dome

Estimate # 0000120

Estimate Date 11/10/2017

Item	Description	Unit Price	Quantity	Amount
Service	Metal Wrap, Wood Replacement, and Ice and Water Shield as necessary based upon rot, front opening of salt dome	7433.00	1.00	7,433.00
Subtotal				7,433.00
Total				7,433.00
Amount Paid				0.00
Estimate				\$7,433.00

NOTES: Sarah Ryan, Managing Partner
 402-681-1387
 Sarah@PaladinExteriors.com