

Change Order

SINCLAIR | **hille**
architects

Project:	Lancaster County	Change Order No.	001
	Emergency Management Relocation	Initiation Date:	March 22, 2018
		Architect's Project No.:	17004-06AP
Contractor:	Meco Henne	Contract for:	General Construction
		Contract Date:	January 9, 2018

You are directed to make the following changes in this Contract:

PQ #	Description	RFI / PR / ASI	Add Ded	Amount
001	Mechanical 119 Unit Heater: Supplemental heat required to maintain non-conditioned mechanical room's temperature above freezing. Heating overlooked during design. Work is considered value-added	PR 001	Add \$	1,446.00
002	Generator Power Connections During review of shop drawings for the generator, it was discovered that the power connection requirements needed to be modified based on the particular generator that ended up on the project.	PR 002	Add \$	501.00
GC001	Underground Waste Piping Material During the installation of the underground sanitary waste piping, it was discovered that there were potential cost savings associated with utilizing PVC piping. Change does not impact design or performance of final project.	RFI 009	Ded \$	(3,405.00)

The original contract sum was.....	\$	1,158,000.00
Net change by previously authorized Change Orders.....	\$	0.00
The Contract Sum prior to this Change Order was	\$	1,158,000.00
The Contract Sum will be decreased by this Change Order.....	\$	(1,458.00)
The New Contract Sum including this Change Order will be.....	\$	1,156,542.00


The Contract time will be **unchanged**

The Date of Substantial Completion as of the date of this Change Order therefore is **10/09/18**

Not valid until signed by both the Owner and Architect.

Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

Architect
Sinclair Hille Architects
700 Q Street
Lincoln, NE 68508

By 
Date March 22, 2018

Owner
Lancaster County, Nebraska
555 S. 10th Street
Lincoln, NE 68508

By _____
Date _____

Contractor
MECO-HENNE Contracting, Inc.
4140 S. 87th Street
Omaha, NE 68127-1602

By _____
Date _____