

**LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 2**

SHEET 1 OF 1
C-18-0428




DATE: 7/10/18	PROJECT NUMBER: 18-05
CONTRACTOR: Yost Excavating, Inc.	LOCATION: Countywide
GROUPS OF WORK: Group 4-Culverts	STATION: Countywide sites
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NAME: Culvert Maintenance 2018 (Phase II)	DATE OF ORIGINAL CONTRACT: 6/5/2018

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

Utility conflicts discovered after design would not allow for headwall construction. Headwalls were replaced with Metal Flared End Sections.

ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES

ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Part VI (S-143)						
Class 47B-3000 Concrete For Headwalls	Cu.Yds.	0.00	4.34	\$1,100.00	\$0.00	(-) 4,774.00
Reinforcing Steel For Headwalls	Lbs.	0.00	385.00	\$3.00	\$0.00	(-) 1,155.00
72" Metal Flared End Section	Each	1.00	0.00	\$0.00	\$2,312.00	(+) 2,312.00
Total Part VI =						(-) 3,617.00
Part VII (S-144)						
Class 47B-3000 Concrete For Headwalls	Cu.Yds.	0.00	2.32	\$1,200.00	\$0.00	(-) 2,784.00
Reinforcing Steel For Headwalls	Lbs.	0.00	201.00	\$3.00	\$0.00	(-) 603.00
48" Metal Flared End Section	Each	1.00	0.00	\$0.00	\$1,266.50	(+) 1,266.50
Total Part VII =						(-) 2,120.50
Part XI (S-280)						
Class 47B-3000 Concrete For Headwalls	Cu.Yds.	0.00	0.74	\$2,100.00	\$0.00	(-) 1,554.00
Reinforcing Steel For Headwalls	Lbs.	0.00	54.00	\$3.00	\$0.00	(-) 162.00
30" Round Equivalent Metal Flared End Section	Each	1.00	0.00	\$0.00	\$642.60	(+) 642.60
Total Part XI =						(-) 1,073.40
TOTAL NET INCREASE (+) or DECREASE (-)						(-) 6,810.90

APPROVED PROJECT ENGINEER 	For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.
APPROVED COUNTY ENGINEER  For Pam Dingman	NAME OF CONTRACTOR Yost Excavating, INC. AUTHORIZED BY (SIGNATURE) 

EXECUTED this _____ day of _____, 20____.

APPROVED AS TO FORM THIS _____ DAY

OF _____ 20____.

LANCASTER COUNTY BOARD OF COMMISSIONERS

COUNTY COMMISSIONERS

LANCASTER COUNTY ATTORNEY

