

**FIRST AMENDMENT
TO ENGINEERING AGREEMENT FOR
FINAL DESIGN SERVICES AND PLAN PREPARATION
FOR REPLACEMENT OF COUNTY BRIDGE B-147 & E-117**

THIS AMENDMENT entered into this _____ day of August, 2018, by and between the firm of The Schemmer Associates, Inc., hereinafter referred to as the "**ENGINEER**", and Lancaster County, hereinafter referred to as the "**COUNTY**". Collectively the County and the Engineer may be referred to as "the Parties".

WHEREAS, on March 20, 2018, the Parties previously entered into a contract for the final design and plan preparation for County structures B-147 and E-117 under the County Contract No. C-18-0137 ("the Agreement"); and

WHEREAS, the Parties hereby amend the Agreement to add additional plan preparation services related to structures B-147 and E-117.

WHEREAS, the expenditure for these additional services is \$4,650.00;

WHEREAS, the revised contract total with the additional services is estimated to be \$30,750.00;

NOW, THEREFORE, in consideration of the mutual covenants contained in County Contract No. C-18-0137 and stated herein, the Parties hereto agree as follows:

1. The Parties hereby amend the Agreement to add the following additional plan preparation services:

The professional engineering services for this Amendment are associated with the separation of construction plans for structures B-147 and E-117. In addition, additional plan sheets will be created to include Erosion Control, Horizontal Alignment and Control, and load rating both structures. The following tasks will be performed pursuant to this Amendment.

Project No. 18-24

- | | |
|------|--|
| 2-S | Separation of bid quantities. |
| 2-W | Inclusion of identified Wetlands on aerial |
| 2-H | Addition of Horizontal Alignment and Control |
| 2-L1 | Addition of Erosion & Sediment Control |

Provide load rating services utilizing AASHTO BrR load rating software. Provide to the County a Load Rating Summary Sheet (LRSS) for documentation of design and bridge sized structure documentation.

2. The expenditure for these additional services is \$4,650.00;
3. The revised contract total with the additional services is estimated to be \$30,750.00;
4. All other terms and conditions of the Agreement not in conflict with this Amendment, shall remain in force and effect.

The Parties do hereby agree to all the terms and conditions of this Amendment. This Amendment shall be binding upon the Parties, their heirs, administrators, executors, legal and personal representatives, successors, and assigns.

IN WITNESS WHEREOF, the Parties hereto have caused this Amendment to be executed by their duty authorized representative.

EXECUTED by the ENGINEER this 1ST day of AUGUST, 2018.

Darin J. Brown

DARIN BROWN, PROJECT MANAGER

Name & Title

THE SCHEMMER ASSOCIATES

Firm Name

134 SOUTH 13TH ST., SUITE 1100

Address

LINCOLN

City

NE

State

68508

Zip

EXECUTED by the COUNTY this _____ day of _____, 20__.

LANCASTER COUNTY BOARD OF COMMISSIONERS

Approved as to form

This _____ day of _____, 20__.

Deputy County Attorney