

**CITY OF LINCOLN, LANCASTER COUNTY CITY OF LINCOLN-LANCASTER
COUNTY PUBLIC BUILDING COMMISSION
UNIT PRICE QUOTATION**

**This Document Is Required For All Unit Price Projects
GENERAL CONSTRUCTION, BID NO. Spec. 16-207-278**

DATE: 9.20.18

TO DEPARTMENT / AGENCY REPRESENTATIVE: Lancaster County Extension Office / Karen Wobig
 FROM (CONTRACTOR): DICKEY ▪ HINDS ▪ MUIR Incorporated AWARD LEVEL : 3
 PROJECT NUMBER: _____
 PROJECT DESCRIPTION: Lancaster County Extension Office ADA Restrooms Remodel

Fill in the following Tables in the areas as shown. If an item does not apply, please do not make an entry in that column.

TIME OF COMPLETION

ESTIMATED START DATE:	<u>12-3-18</u> As required
NUMBER OF DAYS TO COMPLETE :	<u>Until 1-16-19</u> TBD

LABOR COST TABLE

CONTRACTOR	Rate Per Hour	Estimated # Hours	Estimated Total
Supervisor	\$52.00	60	\$3,120
Carpenter	\$35.50	110	\$3,905
Skilled Helper	\$26.50	110	\$2,915
Laborer	\$25.00	110	\$2,750
TOTAL LABOR			\$12,690

EQUIPMENT AND MATERIAL COSTS

ITEM	COST	% of Markup	Estimated Total
Total Rental Equipment Costs	\$868	0.00%	\$868
Total Materials Cost	\$5,946	15.00%	\$6,838
Total Shipping/Freight Cost	\$0		\$0

SUBCONTRACTORS COSTS

SUB-CONTRACTOR (NAME)	COST	% of Markup	Estimated Total
06 Laminate Counters	\$723	6.00%	\$766
09-Mtl Studs/ Drywall	\$1,100	6.00%	\$1,166
09-Tiling	\$5,125	6.00%	\$5,433
22-Plumbing	\$9,280	6.00%	\$9,837
TOTAL SUBCONTRACTOR COSTS			\$17,202

TOTAL ESTIMATED COST -- NOT TO EXCEED:

\$37,597.62

FIRM: DICKEY ▪ HINDS ▪ MUIR Incorporated

APPROVED BY: *Karen Wobig*
Department Agency/Rep

BY: Kyle Hohenstein
Digitally signed by Kyle Hohenstein
DN: c=US, e=kyle.hohenstein@dmh.lincoln.com,
ou=Dickey Hinds Muir, Inc., cn=Kyle Hohenstein

**ADDRESS: P.O. Box 22555
Lincoln, Ne 68502**

**PHONE: 402.421.6000
DATE: 9.20.18**

Change Order #:	
Accepted:	<input checked="" type="checkbox"/>
Not Accepted:	

NOTES: Lead time for toilet partitions at time of bid: 2-3 weeks from date of shop drawing approval. Excluded is: plans for building permit, hazardous material abatement, toilet partition demolition, modification to sink top sub-structure, work to the ceilings, painting, fire sprinkler, modification to any plumbing fixture rough-in, wall heaters in public restrooms, electrical, fire alarm or data, replacement of items not specifically listed in typed project scope.