SHEET 1 OF 1

## LANCASTER COUNTY ENGINEERING DEPARTMENT CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 2

QUANTITY QUANTITY UNIT PRICE AGREED ON PRICE DECREASED (-)	CONT					NUMBER: 18- NO. C-18-048		
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT    DATE OF ORIGINAL CONTRACT:    8/7/2018      NUMBER:    19-22; Crack Sealing Bituminous Surfacing    DATE OF ORIGINAL CONTRACT:    8/7/2018      WE HEREDY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS, OR CONTRACT OR AGREED UNIT PRICES    MOREASED (0)      OR CONTRACT DESCRIBED AS FOLLOWS:    Immediate seles has more extensive cacking than estimated requiring additional quantity.    MOREASED (0)      Crack Sealing - Various Locations    LF    100,0000    0.00    \$0.60    (+) 90,000.0      Crack Sealing - Various Locations    LF    100,0000    0.00    \$0.60    (+) 90,000.0      Crack Sealing - Various Locations    LF    100,0000    0.00    \$0.60    (+) 90,000.0      MINING PROVED PROJECT ENGINEER - LARRY L    LEGG, P.E.    TOTAL NET INGREASE (+) or DECREASE (-) (+) 90,000.00    (+) 90,000.00      APPROVED PROJECT ENGINEER - LARRY L    LEGG, P.E.    For and in consideration of the prices as to this his agreement, and the additional work or oracle quantities of work described herein and additional work or oracle quantities of work described herein and additional work or oracle quantities of work described herein and additional work or oracle quantities of work described herein and additional work or oracle quantities of work described herein and additional work or oracle quantities of work described herein and additional work or oracle	oom	RACTOR: Scodeller Construction			LOCATION	: Various L	ocations	
NUMBER:    19-22. Crack Sealing Bluminous Surfacing      WE HERER PRODUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:      Description    ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICE      ITEM OF WORK    UNIT      Crack Bealing - Various Locations    LF      IF    00,000.00      0.00    \$0.00      Solution    LF      IMME    IMME      Crack Bealing - Various Locations    LF      IF    IMME	GROU	UPS OF WORK: Crack Sealing Bituminous Surface			STATION:			
WE HEREY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIPTED AS FOLLOWS: ONE OF MORE AT CONTRACT OR AGREED UNIT PRICES I TEM OF WORK UNIT INCREASED I TEM OF WORK UNIT INCREASED CONTRACT OR AGREED UNIT PRICES I TEM OF WORK UNIT INCREASED CONTRACT OR AGREED UNIT PRICE I TEM OF WORK UNIT INCREASED CONTRACT OR AGREED UNIT PRICE I TEM OF WORK UNIT INCREASED CONTRACT OR AGREED UNIT PRICE I TEM OF WORK UNIT INCREASED CONTRACT OR AGREED UNIT PRICE I TEM OF WORK UNIT INCREASED CONTRACT OR AGREED UNIT PRICE I TEM OF WORK UNIT INCREASED CONTRACT OR AGREED UNIT PRICE I TEM OF WORK UNIT INCREASED CONTRACT OR AGREED UNIT PRICE I TEM OF WORK UNIT INCREASED CONTRACT OR AGREED UNIT PRICE I TEM OF WORK UNIT INCREASED CONTRACT OR AGREED UNIT PRICE I TEM OF WORK UNIT INCREASED I TEM OF WORK UNIT INCREASE (*) (*) 90,000.0 I I I I I I I I I I I I I I I I I I I	SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT				DATE OF ORIGINAL CONTRACT: 8/7/2018			
ITEM OF WORK      UNIT      NUMERASED QUANTITY      DECREMEND QUANTITY      AGREED UNIT PRICE      MCREMEND () DECREMEND () QUANTITY        Crack Sealing - Various Locations      LF      100,000.00      0.00      \$0.90      (+) 90,000.0        Crack Sealing - Various Locations      LF      100,000.00      0.00      \$0.90      (+) 90,000.0        Crack Sealing - Various Locations      LF      100,000.00      0.00      \$0.90      (+) 90,000.0        Crack Sealing - Various Locations      LF      100,000.00      0.00      \$0.90      (+) 90,000.0        Crack Sealing - Various Locations      LF      100,000.00      0.00      0.00      (+) 90,000.0        Crack Sealing - Various Locations      LF      100,000.00      0.00      0.00      0.00      0.00        Crack Sealing - Various Locations      LF      100,000.00      0.00      0.00      0.00      0.00        Crack Sealing - Various Locations      LF      Crack Sealing - Various Locations      LF      0.00      0.00        Crack Sealing - Various Locations      LF      Crack Sealing - Various Locations      LF      0.00      0.00      0.00      0.00<	WE H	EREBY REQUEST APPROVAL OF C INTRACT DESCRIBED AS FOLLOV	HANGES I	N THE PLAN	******	TIONS, OR W	VORK NOT INCLUDE	D IN THE PLANS
Index Work    Unit    QUANTITY    Q		ESTIMATED CHANGES IN QUANTITIES OF ITEMS (			OF WORK AT CONTRACT OR AGREED UNIT PRICES			
Crack Sealing - Various Locations      LF      100,000.00      0.00      \$0,90      (+) 90,000.0		ITEM OF WORK	UNIT				AGREED UNIT PRICE	INCREASED (+) O
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and in consideration of the prices set forth in this agreement, Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED BY (SIGNATURE)    JULIUTY. CONTRACTOR      AUTHORIZED BY (SIGNATURE)    JULIUTY. CULL      AUTHORIZED BY (SIGNATURE)    JO - 25 - 18      AECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      COUNTY COMMISSIONERS    COUNTY COMMISSIONERS      20	Crack	Sealing - Various Locations	LF		The second secon		•••••	(+) 90,000.00
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and in consideration of the prices set forth in this agreement, in Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED AS TO FORM THIS	le.							
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and in consideration of the prices set forth in this agreement, in Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED AS TO FORM THIS								
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and In consideration of the prices set forth in this agreement, I Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      Scodeller Construction    AUTHORIZED BY (SIGNATURE)      AUTHORIZED BY (SIGNATURE)    10-25-18      LECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      COUNTY COMMISSIONERS    COUNTY COMMISSIONERS      20		·		-			3	
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and in consideration of the prices set forth in this agreement, Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      Scodeller Construction    AUTHORIZED BY (SIGNATURE)      AUTHORIZED BY (SIGNATURE)    10-25-18      ECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      PROVED AS TO FORM THISDAY    20								
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and in consideration of the prices set forth in this agreement, Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      Scodeller Construction    AUTHORIZED BY (SIGNATURE)      AUTHORIZED BY (SIGNATURE)    10-25-18      ECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      PROVED AS TO FORM THISDAY    20								
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and in consideration of the prices set forth in this agreement, Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      Scodeller Construction    AUTHORIZED BY (SIGNATURE)      AUTHORIZED BY (SIGNATURE)    10-25-18      ECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      PROVED AS TO FORM THISDAY    20		· · · · ·						
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and in consideration of the prices set forth in this agreement, Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      Scodeller Construction    AUTHORIZED BY (SIGNATURE)      AUTHORIZED BY (SIGNATURE)    10-25-18      ECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      PROVED AS TO FORM THISDAY    20								
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and In consideration of the prices set forth in this agreement, I Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      Scodeller Construction    AUTHORIZED BY (SIGNATURE)      AUTHORIZED BY (SIGNATURE)    10-25-18      LECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      COUNTY COMMISSIONERS    COUNTY COMMISSIONERS      20								
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and in consideration of the prices set forth in this agreement, Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      Scodeller Construction    AUTHORIZED BY (SIGNATURE)      AUTHORIZED BY (SIGNATURE)    10-25-18      ECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      PROVED AS TO FORM THISDAY    20								
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and in consideration of the prices set forth in this agreement, Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      Scodeller Construction    AUTHORIZED BY (SIGNATURE)      AUTHORIZED BY (SIGNATURE)    10-25-18      ECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      PROVED AS TO FORM THISDAY    20								
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and in consideration of the prices set forth in this agreement, Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      Scodeller Construction    AUTHORIZED BY (SIGNATURE)      AUTHORIZED BY (SIGNATURE)    10-25-18      ECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      PROVED AS TO FORM THISDAY    20								
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and in consideration of the prices set forth in this agreement, Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      Scodeller Construction    AUTHORIZED BY (SIGNATURE)      AUTHORIZED BY (SIGNATURE)    10-25-18      ECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      PROVED AS TO FORM THISDAY    20								·····
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and In consideration of the prices set forth in this agreement, I Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      Scodeller Construction    AUTHORIZED BY (SIGNATURE)      AUTHORIZED BY (SIGNATURE)    10-25-18      LECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      COUNTY COMMISSIONERS    COUNTY COMMISSIONERS      20		· · · · · · · · · · · · · · · · · · ·						
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and In consideration of the prices set forth in this agreement, I Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      Scodeller Construction    AUTHORIZED BY (SIGNATURE)      AUTHORIZED BY (SIGNATURE)    10-25-18      LECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      COUNTY COMMISSIONERS    COUNTY COMMISSIONERS      20								
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and In consideration of the prices set forth in this agreement, I Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      Scodeller Construction    AUTHORIZED BY (SIGNATURE)      AUTHORIZED BY (SIGNATURE)    10-25-18      LECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      COUNTY COMMISSIONERS    COUNTY COMMISSIONERS      20		· · · · · · · · · · · · · · · · · · ·						· · · · · · · · · · · · · · · · · · ·
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and in consideration of the prices set forth in this agreement, Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED BY (SIGNATURE)    JULIUTY. CONTRACTOR      AUTHORIZED BY (SIGNATURE)    JULIUTY. CULL      AUTHORIZED BY (SIGNATURE)    JO - 25 - 18      AECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      COUNTY COMMISSIONERS    COUNTY COMMISSIONERS      20		1 <del></del>						
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and in consideration of the prices set forth in this agreement, Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED BY (SIGNATURE)    JULIUTY. CONTRACTOR      AUTHORIZED BY (SIGNATURE)    JULIUTY. CULL      AUTHORIZED BY (SIGNATURE)    JO - 25 - 18      AECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      COUNTY COMMISSIONERS    COUNTY COMMISSIONERS      20								
APPROVED PROJECT ENGINEER - LARRY L. LEGG, P.E.    For and in consideration of the prices set forth in this agreement, Contractor agrees to complete the extra and additional work or reduc quantities of work described herein and accept the prices shown as payment. The insurance, bond and items of the contract remain in full effective as specifically changed herein, and shall apply to this agreement.      APPROVED COUNTY ENGINEER - PAMELA L DINGMAN, P.E.    NAME OF CONTRACTOR      APPROVED BY (SIGNATURE)    JULIUTY. CONTRACTOR      AUTHORIZED BY (SIGNATURE)    JULIUTY. CULL      AUTHORIZED BY (SIGNATURE)    JO - 25 - 18      AECUTED thisday of, 20    LANCASTER COUNTY BOARD OF COMMISSIONERS      COUNTY COMMISSIONERS    COUNTY COMMISSIONERS      20								
Scodeller Construction      AUTHORIZED BY (SIGNATURE)      JUINTY. Cullubra      10-25-18      RECUTED thisday of, 20      LANCASTER COUNTY BOARD OF COMMISSIONERS      COUNTY COMMISSIONERS      20	APPRO	VED PROJECT ENGINEER - LARR	Y L. LEGG,	d.	For and in co	nsideration of I	the prices set forth in	this agreement. I
	Ž	7/1			quantities of w payment. The i	ees to complete ork described I nsurance, bond	herein and accept the j and items of the contrac	nal work or reduc prices shown as t t remain in full effe
KECUTED this day of, 20  LANCASTER COUNTY BOARD OF COMMISSIONERS    VPROVED AS TO FORM THIS DAY  COUNTY COMMISSIONERS    20	APPRE	VED COUNTY ENGINEER- PAMEL	A L DINGN		quantities of w payment. The i except as speci NAME OF C	ees to complete ork described I nsurance, bond fically changed ONTRACTOR	herein and accept the and items of the contrac herein, and shall apply to	nal work or reduc prices shown as t t remain in full effe
	APPRe		A L DINGN		quantities of w payment. The i except as speci NAME OF C Scodeller Co AUTHORIZE	ees to complete ork described I nsurance, bond fically changed I CONTRACTOR DONSTRUCTION ED BY (SIGNA	herein and accept the j and items of the contrac herein, and shall apply to R	nal work or reduc prices shown as i t remain in full effe this agreement.
NCASTER COUNTY ATTORNEY		D this day of , 20		IAN, P.E.	quantilies of w payment. The i except as speci NAME OF C Scodeller Co AUTHORIZE	ees to complete ork described 1 insurance, bond fically changed 1 instruction instruction ED BY (SIGNA 7V. CUU FOUNTY BOAR	herein and accept the j and items of the contrac herein, and shall apply to R ITURE)	nal work or reduc prices shown as i t remain in full effe this agreement.
		D this day of , 20		IAN, P.E.	quantilies of w payment. The i except as speci NAME OF C Scodeller Co AUTHORIZE	ees to complete ork described 1 insurance, bond fically changed 1 instruction instruction ED BY (SIGNA 7V. CUU FOUNTY BOAR	herein and accept the j and items of the contrac herein, and shall apply to R ITURE)	nal work or reduc prices shown as i t remain in full effe this agreement.
		D this day of , 20		IAN, P.E.	quantilies of w payment. The i except as speci NAME OF C Scodeller Co AUTHORIZE	ees to complete ork described 1 insurance, bond fically changed 1 instruction instruction ED BY (SIGNA 7V. CUU FOUNTY BOAR	herein and accept the j and items of the contrac herein, and shall apply to R ITURE)	nal work or reduc prices shown as i t remain in full effe this agreement.
		D this day of , 20		IAN, P.E.	quantilies of w payment. The i except as speci NAME OF C Scodeller Co AUTHORIZE	ees to complete ork described 1 insurance, bond fically changed 1 instruction instruction ED BY (SIGNA 7V. CUU FOUNTY BOAR	herein and accept the j and items of the contrac herein, and shall apply to R ITURE)	nal work or reduc prices shown as i t remain in full effe this agreement.
		D this day of , 20		IAN, P.E.	quantilies of w payment. The i except as speci NAME OF C Scodeller Co AUTHORIZE	ees to complete ork described 1 insurance, bond fically changed 1 CONTRACTOF DONTOF DONTRACTOF DONT	herein and accept the j and items of the contrac herein, and shall apply to R ITURE)	nal work or reduc prices shown as i t remain in full effe this agreement.
		D this day of , 20		IAN, P.E.	quantilies of w payment. The i except as speci NAME OF C Scodeller Co AUTHORIZE	ees to complete ork described 1 insurance, bond fically changed 1 CONTRACTOF DONTOF DONTRACTOF DONT	herein and accept the j and items of the contrac herein, and shall apply to R ITURE)	nal work or reduc prices shown as i t remain in full effe this agreement.