





**LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 2**

SHEET 1 OF 1

C-18-0709

DATE: 11/8/2018		PROJECT NO: 18-25				
CONTRACTOR: JJK Construction, LLC		BID NO: 18-091 CONTRACT NO. C-18-0373				
GROUPS OF WORK: 5-Landscaping and 6-Bridge		LOCATION: H-119 On N. 176th St between Bluff Rd. & Waverly Rd.				
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 18-25; Scour Repair at Bridge H-119		STATION: 20+50				
DATE OF ORIGINAL CONTRACT: 7/10/2018						
<p>WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:</p> <p>Painting of previously unexposed portions of steel piling at Bent No.2 and changing erosion control material type from "Erosion Control, Class 1F" to "Erosion Control, Class 1D".</p>						
ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES						
ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Erosion Control, Type 1D	SY	3,603.00	0.00	\$1.74	\$1.74	(+) 6,269.22
Erosion Control, Type 1F	SY	0.00	2,142.00	\$1.65	\$1.65	(-) 3,534.30
Painting piles, subsidiary to the Pay Item "Structural Steel for Substructure"	Lump Sum	1.00	0.00	\$1,434.00	\$1,434.00	(+) 1,434.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
TOTAL NET INCREASE (+) or DECREASE (-)						(+) 4,168.92
APPROVED PROJECT ENGINEER CHAD PACKARD, P.E.		For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.				
						
APPROVED COUNTY ENGINEER PAMELA L. DINGMAN, P.E.		NAME OF CONTRACTOR JJK Construction, LLC				
 (For Pam Dingman)		AUTHORIZED BY (SIGNATURE) PRINT:  SIGN: 				

EXECUTED this ____ day of _____, 20 ____.

APPROVED AS TO FORM THIS ____ DAY

OF _____ 20 ____.

LANCASTER COUNTY ATTORNEY


LANCASTER COUNTY BOARD OF COMMISSIONERS

COUNTY COMMISSIONERS

