




LANCASTER COUNTY ENGINEERING DEPARTMENT  
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 2

DATE: 12/11/2018		PROJECT NO: 19-06				
		BID NO: 18-153 CONTRACT NO. C-18-0354				
CONTRACTOR: JJK Construction, LLC		LOCATION: E-117 - On NW 84th St. (between W. Bluff Rd. to W. Waverly Rd.)				
GROUPS OF WORK: 1-Grading, 4-Culverts and 5-Landscaping		STATION: 14+20.39				
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 19-06; Concrete Box Culvert E-117		DATE OF ORIGINAL CONTRACT: 07/03/18				
<p>WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:</p> <p>Granular Backfill for concrete box culvert. Substitute Erosion Control, 1-D for Seeding, Type "A". Incorporate Fly Ash into embankments. Underrun Incorporate Curshed Surface Course, Subgrade Preparation, and Remove Headwall.</p>						
ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES						
ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Erosion Control, Type 1-D	SY	1,936.00	0.00	\$0.00	\$1.74	(+) 3,368.64
Fly Ash	LOAD	3.00	0.00	\$0.00	\$480.00	(+) 1,440.00
47-B Granular Backfill	CY	84.00	0.00	\$0.00	\$32.35	(+) 2,717.40
Incorporate Curshed Rock Surfacing Course	STA	0.00	5.40	\$280.00	\$0.00	(-) 1,512.00
Subgrade Preparation	STA	0.00	5.40	\$380.00	\$0.00	(-) 2,052.00
Remove Headwall	EACH	0.00	1.00	\$3,000.00	\$0.00	(-) 3,000.00
Seeding, Type "A"	ACRE	0.00	0.40	\$6,500.00	\$0.00	(-) 2,600.00
<b>TOTAL NET INCREASE (+) or DECREASE (-)</b>						<b>(-) 1,637.96</b>
APPROVED PROJECT ENGINEER CHAD PACKARD, P.E.		For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.				
						
APPROVED COUNTY ENGINEER PAMELA L. DINGMAN, P.E.		NAME OF CONTRACTOR JJK Construction, LLC				
		AUTHORIZED BY (SIGNATURE) PRINT: Jeremy King SIGN: 				

EXECUTED this \_\_\_\_ day of \_\_\_\_\_, 20 \_\_\_\_.

APPROVED AS TO FORM THIS \_\_\_\_ DAY

OF \_\_\_\_\_ 20 \_\_\_\_.

LANCASTER COUNTY ATTORNEY \_\_\_\_\_

LANCASTER COUNTY BOARD OF COMMISSIONERS

COUNTY COMMISSIONERS

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_