




LANCASTER COUNTY ENGINEERING DEPARTMENT CHANGE ORDER
 SUPPLEMENTAL AGREEMENT NO. 6 - EXTENSION OF CONTRACT

4/24/2019	PROJECT NUMBER: 18-01 BIDNUMBER: 18-081
CONTRACTOR: Constructors, Inc.	LOCATION: Various Locations in Lancaster County
GROUPS OF WORK: N/A	STATION: N/A
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 18-01; Asphalt Paving and Resurfacing 2018	DATE OF ORIGINAL CONTRACT: 5/16/2018
WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS: Due to circumstance beyond the control of the contractor, the project completion date May 1, 2019 is being extended to June 1, 2019. Express Condition Precedent. The obligation to perform any duties and the entitlement to exercise any powers provided for in this Change Order are subject to the following express condition precedent: if Contractor fails to renew Contractor's insurance in satisfaction of the contractual insurance requirements on or before May 1, 2019, and to provide reasonable proof of such renewal to the County in satisfaction of the contractual insurance requirements on or before May 1, 2019, then neither party to this Change Order shall have any obligation to perform any of the duties, nor shall any party to this Change Order be entitled to exercise any of the powers, provided for in this Change Order. In the event of the nonoccurrence of the foregoing express condition precedent, which must be exactly fulfilled, this Change Order shall become a nullity and entirely void, and no legal relation shall arise between the parties with respect to this Change Order. The foregoing express condition precedent may not be excused except by a separate written instrument adopted by a lawful action of the Lancaster County Board of County Commissioners.	
APPROVED PROJECT ENGINEER – Larry L. Legg, P.E. Signature:  Date: 4/25/19	
APPROVED COUNTY ENGINEER - PAMELA L. DINGMAN, P.E. Signature:  Date: 4/25/19	
NAME OF CONTRACTOR Constructors, Inc.	
AUTHORIZED BY (SIGNATURE)  Date: April 25, 2019 Print Name: Gregg Leber	

EXECUTED this _____ day of _____, 20____.

LANCASTER COUNTY BOARD OF COMMISSIONERS

APPROVED AS TO FORM THIS _____ DAY

COUNTY COMMISSIONERS

OF _____ 20____.

 LANCASTER COUNTY ATTORNEY

