




**LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 1**

DATE: 5/8/19	PROJECT NO: 19-07
CONTRACTOR: Yost Excavating, Inc.	BID NO: 19-049 CONTRACT NO. C-19-0201
GROUPS OF WORK: 1, 4, 5	LOCATION: Varicous Locations
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 19-07; Culvert Maintenance 2019 (Phase II)	STATION: N/A
DATE OF ORIGINAL CONTRACT: 3/5/2019	

WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:

Extra work, unsuitable materials, revisions in plans.
(+) Unsuitable Material; 2017 Standard Specifications 702.04 Paragraph 5a. Revisions in Rock Rip-Rap, and 2C Matting

ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES						
ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Part II - A-55 2C Matting	S.Y.	176.00			\$15.75	(+) 2,772.00
Part III - B-124 Rock Rip-Rap, Type B	Ton		37.00	\$55.00		(-) 2,035.00
Part III - B-124 2C Matting	S.Y.	33.00			\$15.75	(+) 519.75
Part IV - B-343 Rock Rip-Rap, Type B	Ton		18.00	\$55.00		(-) 990.00
Part IV - B-343 2C Matting	S.Y.	15.00			\$15.75	(+) 236.25
Part VI - C-255 Rock Rip-Rap, Type B	Ton	30.00		\$53.00		(+) 1,590.00
Part VII - E-144 Rock Rip-Rap, Type B	Ton		25.00	\$53.50		(-) 1,337.50
Part VII - E-144 2C Matting	S.Y.	23.00			\$15.75	(+) 362.25
Part VIII - E-281 Rock Rip-Rap, Type B	Ton		50.00	\$53.50		(-) 2,675.00
Part VIII - E-281 2C Matting	S.Y.	46.00			\$15.75	(+) 724.50
Part XI - F-101 Rock Rip-Rap, Type B	Ton		50.00	\$52.75		(-) 2,637.50
Part XI - F-101 2C Matting	S.Y.	47.00			\$15.75	(+) 740.25
Part XIII - G-259 Rock Rip-Rap, Type B	Ton	38.00		\$50.50		(+) 1,919.00
Part XIV - J-20 Rock Rip-Rap, Type B	Ton		43.00	\$50.50		(-) 2,171.50
Part XIV - J-20 2C Matting	S.Y.	39.00			\$15.75	(+) 614.25
TOTAL NET INCREASE (+) or DECREASE (-)						(-) 2,368.25

APPROVED PROJECT ENGINEER LARRY L. LEGG, P.E.	For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.
 5/14/19	
APPROVED COUNTY ENGINEER PAMELA L. DINGMAN, P.E.	NAME OF CONTRACTOR Yost Excavating, Inc.
 5-14-19	AUTHORIZED BY (SIGNATURE) PRINT: Todd Yost SIGN: 

(FOX)

EXECUTED this _____ day of _____, 20____.

APPROVED AS TO FORM THIS _____ DAY

OF _____, 20____.

LANCASTER COUNTY ATTORNEY

LANCASTER COUNTY BOARD OF COMMISSIONERS

COUNTY COMMISSIONERS
