

AMENDMENT TO CONTRACT
Unit Price
Excavating, Grading and Dozing Services
Bid No. 16-292
City of Lincoln and Lancaster County
Expenditure Increase
H.R. Bookstrom Construction Inc.

This Amendment is hereby entered into by and between H.R. Bookstrom Construction, Inc., 6401 N. 60th St., Lincoln, NE 68507 (hereinafter "Contractor") and the City of Lincoln and Lancaster County (hereinafter "Owners"), for the purpose of amending the Contract dated March 2, 2017 executed under City Resolution No. A-90258, and County Contract C-17-0043, dated February 7, 2017 for Unit Price – Excavating, Grading and Dozing Services, Bid No. 16-292, which is made a part of this amendment by this reference.

WHEREAS, the parties hereby amend the Contract to increase the City of Lincoln's maximum expenditures by \$75,000.00 for Contracts for the remainder of the current term; and

WHEREAS, the parties hereby amend the Contract to increase Lancaster County's maximum expenditures by \$100,000.00 for Contracts for the remainder of the current term; and

WHEREAS, the revised contract total with the expenditure increase for the City of Lincoln is to be \$350,000.00 for Contracts; and

WHEREAS, the revised contract total with the expenditure increase for Lancaster County is to be \$200,000.00 for Contracts; and

NOW, THEREFORE, IN CONSIDERATION of the mutual covenants contained in the Contract, under City Resolution No. A-90258 and County Contract C-17-0043 and stated herein the parties agree as follows:

- 1) The parties hereby amend the Contract to increase the City of Lincoln's maximum expenditures by \$75,000.00 for Contracts for the remainder of the current term.
- 2) The parties hereby amend the Contract to increase Lancaster County's maximum expenditures by \$100,000.00 for Contracts for the remainder of the current term.
- 3) The revised contract total with the expenditure increase for the City of Lincoln is to be \$350,000.00 for Contracts.
- 4) The revised contract total with the expenditure increase for Lancaster County is to be \$200,000.00 for Contracts.
- 5) All other terms of the Contract, not in conflict with this Amendment, shall remain in full force and effect.

The Parties do hereby agree to all the terms and conditions of this Amendment. This Amendment shall be binding upon the parties, their heirs, administrators, executors, legal and personal representatives, successors, and assigns.

IN WITNESS WHEREOF, the Parties do hereby execute this Amendment upon completion of signatures on:


Vendor Signature Page
City of Lincoln Signature Page
Lancaster County Signature Page

Vendor Signature Page

AMENDMENT TO CONTRACT
Unit Price
Excavating, Grading and Dozing Services
Bid No. 16-292
City of Lincoln and Lancaster County
Expenditure Increase
H.R. Bookstrom Construction Inc.

Please sign, date and return within 5 days of receipt.

Mail to: City/County Purchasing
 Attn: Briahne Crooks
 440 So. 8th St., Ste. 200
 Lincoln, NE 68508
 Or Email to: bcrooks@lincoln.ne.gov

Company Name:	H.R. Bookstrom Const., Inc.
By: (Please Sign)	
By: (Please Print)	Eric Bookstrom
Title:	VP
Company Address:	6481 N. 64 TH ST., LINCOLN, NE 68507
Company Phone & Fax:	464-4342 464-4648
E-Mail Address:	Eric@HrBookstrom.com
Date:	May 20, 2019
Contact Person for Orders or Service:	DEREK BOOKSTROM
Contact Phone Number:	432-0098

City of Lincoln Signature Page

**AMENDMENT TO CONTRACT
Unit Price
Excavating, Grading and Dozing Services
Bid No. 16-292
City of Lincoln and Lancaster County
Expenditure Increase
H.R. Bookstrom Construction Inc.**

EXECUTION BY THE CITY OF LINCOLN, NEBRASKA

ATTEST:

City Clerk

CITY OF LINCOLN, NEBRASKA

Mayor

Approved by Executive Order No. _____

dated _____

Lancaster County Signature Page

**AMENDMENT TO CONTRACT
Unit Price
Excavating, Grading and Dozing Services
Bid No. 16-292
City of Lincoln and Lancaster County
Expenditure Increase
H.R. Bookstrom Construction Inc.**

EXECUTION BY LANCASTER COUNTY, NEBRASKA

Contract Approved as to Form:

The Board of County Commissioners of
Lancaster, Nebraska

Deputy Lancaster County Attorney

dated _____