



LANCASTER COUNTY ENGINEERING DEPARTMENT  
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 6

DATE: 6/25/18				PROJECT NUMBER: 18-05		
CONTRACTOR: Yost Excavating, Inc.				LOCATION: Countywide		
GROUPS OF WORK:				STATION: Countywide sites		
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NAME: Culvert Maintenance 2018 (Phase II)				DATE OF ORIGINAL CONTRACT: 6/5/2018		
<p>WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:</p> <p>Use of a flared end section instead of a metal headwall due to potential underground power line conflict. Electric line would have to be relocated at county's expense in order to use a headwall.</p>						
ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES						
ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Part VIII (S-146)						
48" Steel Headwall	Each	0.00	1.00	\$1,530.00	\$0.00	(-) 1,530.00
48" Flared End Section	Each	1.00	0.00	\$0.00	\$1,063.00	(+) 1,063.00
<b>TOTAL NET INCREASE (+) or DECREASE (-)</b>						<b>(-) 467.00</b>
APPROVED PROJECT ENGINEER <b>Larry L Legg</b> Digitally signed by Larry L Legg Date: 2019.06.26 14:55:24 -05'00'				For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.		
APPROVED COUNTY ENGINEER 				NAME OF CONTRACTOR Yost Excavating, Inc.		
				AUTHORIZED BY (SIGNATURE) 		

EXECUTED this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.

LANCASTER COUNTY BOARD OF COMMISSIONERS

APPROVED AS TO FORM THIS \_\_\_\_\_ DAY

COUNTY COMMISSIONERS

OF \_\_\_\_\_, 20\_\_\_\_.

\_\_\_\_\_  
LANCASTER COUNTY ATTORNEY

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_