


**LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 3**

C-19-0721
SHEET 1 OF 1

DATE: 9/18/19			PROJECT NO: 19-07			
CONTRACTOR: Yost Excavating, Inc.			BID NO: 19-049 CONTRACT NO. C-19-0201			
GROUPS OF WORK:			LOCATION: Varicous Locations			
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 19-07; Culvert Maintenance 2019 (Phase II)			STATION: N/A			
DATE OF ORIGINAL CONTRACT: 3/5/2019						
<p>WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:</p> <p>Extra work, unsuitable materials, revisions in plans. (+) Unsuitable Material; 2017 Standard Specifcaions 702.04 Paragraph 5a. Revisions in Rock Rip-Rap, and 2C Matting</p>						
ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES						
ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Part XV - M-87 Rock Rip-Rap, Type B	Ton	0.00	160.00	\$53.85	\$0.00	(-) 8,616.00
Part XV - M-87 2C Matting	SY	54.80	0.00	\$0.00	\$15.75	(+) 863.10
TOTAL NET INCREASE (+) or DECREASE (-)						(-) 7,752.90
APPROVED PROJECT ENGINEER LARRY L. LEGG, P.E.			For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.			
Digitally signed by Larry L Legg Date: 2019.09.18 15:30:19 -05'00' Larry L Legg						
APPROVED COUNTY ENGINEER PAMELA L. DINGMAN, P.E.			NAME OF CONTRACTOR Yost Excavaing, Inc.			
(For) 			AUTHORIZED BY (SIGNATURE)			
			PRINT: Todd Yost SIGN: Todd Yost			

EXECUTED this ____ day of _____, 20 ____.

LANCASTER COUNTY BOARD OF COMMISSIONERS

APPROVED AS TO FORM THIS ____ DAY

COUNTY COMMISSIONERS

OF _____ 20 ____.

LANCASTER COUNTY ATTORNEY

