



LANCASTER COUNTY ENGINEERING DEPARTMENT
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 1

DATE: 10/01/19		PROJECT NO: 17-09				
CONTRACTOR: Bauer Underground, Inc.		BID NO: 18-172 CONTRACT NO. C-19-0361				
GROUPS OF WORK: 1		LOCATION: County Structure G-144				
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 17-09; Concrete Box Culverts G-111 and G-144		STATION: N/A				
		DATE OF ORIGINAL CONTRACT: 5/7/2019				
<p>WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:</p> <p>Rental of a Slide Dump for dirt work.</p>						
ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES						
ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
Rental of Slide Dump	HR	50.00			\$123.80	(+) 6,190.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
						(+) 0.00
TOTAL NET INCREASE (+) or DECREASE (-)						(+) 6,190.00
APPROVED PROJECT ENGINEER LARRY L. LEGG, P.E. SIGN: Larry L Legg DATE: Digitally signed by Larry L Legg Date: 2019.10.08 14:19:50 -05'00'				For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.		
APPROVED COUNTY ENGINEER PAMELA L. DINGMAN, P.E. SIGN:  DATE:				NAME OF CONTRACTOR Bauer Underground, Inc. AUTHORIZED BY (SIGNATURE) SIGN:  PRINT: J.D. Adair DATE: 10/3/19		

EXECUTED this ____ day of _____, 20 ____.

APPROVED AS TO FORM THIS ____ DAY

OF _____ 20 ____.

LANCASTER COUNTY ATTORNEY

LANCASTER COUNTY BOARD OF COMMISSIONERS

COUNTY COMMISSIONERS

