




LANCASTER COUNTY ENGINEERING DEPARTMENT  
CHANGE ORDER - SUPPLEMENTAL AGREEMENT No. 1

DATE: 10/28/2019		PROJECT NO: 20-06				
CONTRACTOR: URETEK USA, Inc.		BID NO: N/A CONTRACT NO. C-19-0764				
GROUPS OF WORK: N/A		LOCATION: N-149, A-151 & A-138				
SUPPLEMENTAL TO CONTRACT FOR WORK ON PROJECT NUMBER: 20-06; Abutment Stabilization of County Bridges N-149, A-151 and A-138		STATION: N/A				
		DATE OF ORIGINAL CONTRACT: 10/15/2019				
<p>WE HEREBY REQUEST APPROVAL OF CHANGES IN THE PLANS, SPECIFICATIONS, OR WORK NOT INCLUDED IN THE PLANS OR CONTRACT DESCRIBED AS FOLLOWS:</p> <p>Both A-151 and A-138 locations overran the Polymer by 3912.17 LBS, N-149 location underran by 811.16 LBS. For a net increase of 3101.01 LBS at \$6.49 per LB= \$20,125.55.</p>						
ESTIMATED CHANGES IN QUANTITIES OF ITEMS OF WORK AT CONTRACT OR AGREED UNIT PRICES						
ITEM OF WORK	UNIT	INCREASED QUANTITY	DECREASED QUANTITY	CONTRACT UNIT PRICE	AGREED UNIT PRICE	INCREASED (+) OR DECREASED (-)
A-151 & A-138 Polymer	LBS	3,912.17			\$6.49	(+) 25,389.98
N-149	LBS		811.16		\$6.49	(-) 5,264.43
<b>TOTAL NET INCREASE (+) or DECREASE (-)</b>						<b>(+) 20,125.55</b>
APPROVED PROJECT ENGINEER LARRY L. LEGG, P.E. Signature:  <b>Larry L Legg</b> Date: 2019.10.31 09:33:50 -05'00'		For and in consideration of the prices set forth in this agreement, the Contractor agrees to complete the extra and additional work or reduced quantities of work described herein and accept the prices shown as full payment. The Insurance, bond and items of the contract remain in full effect, except as specifically changed herein, and shall apply to this agreement.				
APPROVED COUNTY ENGINEER PAMELA L. DINGMAN, P.E. Signature:  Date: _____		NAME OF CONTRACTOR URETEK USA, Inc.				
		AUTHORIZED BY (SIGNATURE) Sign:  Date: 10/30/19 Print: MICHAEL R. VINTON - PRESIDENT				

EXECUTED this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_\_\_.

APPROVED AS TO FORM THIS \_\_\_\_\_ DAY

OF \_\_\_\_\_ 20\_\_\_\_.

\_\_\_\_\_  
LANCASTER COUNTY ATTORNEY

LANCASTER COUNTY BOARD OF COMMISSIONERS

COUNTY COMMISSIONERS

\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_  
\_\_\_\_\_